

ENGINEERING CHANGE NOTICE

Date: 02.01.28		ECN #: 417			
Project No.: D135-692		Created By: <i>[Signature]</i>	Checked By: <i>CP</i>		
Project Name: EC 135 BEARPAWS		Approved By: <i>[Signature]</i> (proj. manager)	Approved By: N/A (management if req'd)		
Description of Change: RECEIVE SRO1042SE FOR EC 135 BEARPAWS					
Notification/Acceptance	Affected	Authorization			
QA	✓	P201-232			
Production	✓				
Planning	✓				
Marketing	✓				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File (ELECTRONIC)	✓		CP	02.01.28	02.01.28 <i>CP</i>
Update Pink File (ENGR & MKTG)	✓		DS	02.01.28	02.01.28 <i>[Signature]</i>
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		DS	02.01.28	02.01.28 <i>[Signature]</i>
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form		✓			
Move Electronic File		✓			
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021	✓		DS	02.01.28	02.01.28 <i>[Signature]</i>
Update QSI 036		✓			
Scan	✓		JS	02.01.28	02.01.28 <i>[Signature]</i>
Notes: Email to Barbados	✓		CP	02.01.28	02.01.28 <i>CP</i>
- ADD TO ALL D135-692-011 KITS IN STOCK - MKTG TO NOTIFY CUSTOMERS AWAITING THIS APPROVAL					